

~~ADMINISTRATIVE - INTERNAL USE ONLY~~OIT 014-87
8 January 1987

MEMORANDUM FOR: Deputy Director for Administration

FROM: Edward J. Maloney
Director of Information Technology

SUBJECT: Weekly Report for Week Ending 9 January 1987

STAT *1. A significant milestone in OIT's plan to introduce a Systems Network Architecture (SNA) capability to our data communications network was achieved this week. Computer terminals in Headquarters [] established "remote sessions" with Headquarters mainframe computers using SNA. In particular, this accomplishment will permit further data communications testing for the Decision Support and Information System for Terrorism (DESIST) [] SNA, when fully implemented, will significantly improve network management and control. []

STAT 2. Information Database Management System/Relational (IDMS/R), the database management system being used for the development of Corporate Data systems, went into production in the [] Center on schedule. The first application, Budget and Accounting Resources System (BARS), is scheduled to go into production in early February. []

STAT *3. As a result of a joint decision by the Office of Logistics (OL) and OIT, the Commercial Logistics Application System (CLAS) project is being redirected. A decision has been made to use Cullinet Inc. software packages rather than continue []

STAT [] Both the functional and technical teams support this new direction. The change to Cullinet software will facilitate a more complete integration of CLAS and the Budget and Accounting Resources System (BARS). []

*Items of special interest

~~ADMINISTRATIVE - INTERNAL USE ONLY~~

ADMINISTRATIVE - INTERNAL USE ONLY

STAT 4. A formal demonstration of Comshare International's System W product has been scheduled for OIT management the second week of January. System W is being considered for use in the development of the Executive Decision Support System. The demonstration will serve as a trial run before demonstrating the product to the Executive Director and the Associate Deputy Directors in early February. [redacted]

STAT *5. On 8 January, OIT completed printing of employee W-2 forms. The forms will be forwarded to the Office of ~~Personnel~~ for distribution. [redacted] * Finance

STAT 6. The Defense Intelligence Agency (DIA) has agreed to a schedule for the implementation of SAFE Delivery 3. The Initial Operating Capability (IOC) for the DIA customer has been changed to 11 May 1987. This schedule represents a slippage of approximately ten weeks from the customer IOC milestone briefed to Senior DIA/CIA management in September 1986. (NOTE: This item reflects a correction to an item submitted in the 24 December OIT Weekly Report. Slippage of the system was erroneously reported in that item.) [redacted]

STAT [redacted]
STAT [redacted]
[redacted]
Edward J. Maroney

ADMINISTRATIVE - INTERNAL USE ONLY